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CONSTRUCTION MANAGER’S
WEEKLY STATUS REPORT

FOR THE WEEK
10/01/08 – 10/08/08

RECONSTRUCTION OF BENNING ROAD, NE
FROM 14TH AND H STREET TO OKLAHOMA AVENUE

CONTRACT NO. POKA 2005 - C - 0031 – CB

Installation of the 18” PCC Pipe at 18th Street.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14th and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

· Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

· Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

· Safety Improvements–crosswalks, wheel chair ramps, and driveway entrances

· Streetlight and Traffic Signal Upgrades–Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

· Drainage Upgrades–New inlet basins, sewer line upgrades

· DCWASA-upgrades to water main lines

· Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

· Streetcar tracks: DDOT plans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3rd Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

· Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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 Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below.  Participating Roadway is further broken down in the following key
activities:  Common Excavation, Under Drain 6”,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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WORK PERFORMED

For the week ending October 8, 2008, the following specific construction progress has been
made in the areas listed:

1. Wednesday 10/01:

Benning Road:

Placement of the first and second lifts of the 19mm Superpave Asphalt on the south side
from 20th Street to 21st Street.  Placement of the 2nd lift of the 19mm Superpave Asphalt on
the south side from 23rd Street to 24th Street.  Installation of the 12” Ductile Iron Pipe
between 19th Street and 20th Street.  Performance of test pitting for sewer Pipe at 18th Street.
Commencement of construction of Manhole #14 at 18th Street.  Excavation of the curb lane
on the south side from 17th Street to 19th Street.  Performance of test pitting and set-up for
pressure testing of watermain “D” in the median at the 1500 Block.  Installation of 3-#16 Cast
Iron Poles on the north side between 16th Street and Maryland Ave.  Installation of 4-#16
Cast Iron Poles between 19th Street and 21st Street.  Removal of the wood pole and
placement of the L48 on a temporary base at the north east corner of 21st Street.

Bladensburg Rd/ Morse Street:

Drilled, applied epoxy and set the #8 rebar at the pier foundation.  Set formwork for the cap
foundation at the pier foundation.

H Street:

Backfill of the 4” conduit with RC-6 and placement of Hot Mix asphalt between 14th Street
and 15th Street.

PEPCO work:

Continuation of the excavation of the trenching and the shoring of the trench.

2. Thursday 10/02:

Benning Road:

Excavation for and installation of the 12” Ductile Iron Pipe on the south side between 19th

Street and 20th Street; (115+0 & 115+20+/-).  Excavation and test pitting to locate the sewer
pipe, to begin the construction of manhole #10 at the intersection of 18th Street.  Installation
of the 18” PCCP between manhole #13 and #14 on the south side between 18th Street and
19th Street.  Installation of the 6” underdrain on the south side between 17th Street and 18th

Street.  Continuation of the construction of manhole #14 at the 18th Street intersection.
Roadway surface repair from 20th Street and 21st Street.  Excavation for and the installation
and backfill of the 12” ductile iron pipe in the median at the 1500 block.
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15th  St:

Conducted a successful pressure test of watermain “A” and “H”.

PEPCO work:

Installation of additional 170’ of 10 way 5” Fiberglass ductbank for the PEPCO Feederline.
Encasement of 50’ of ductbank.  Excavation of the trench line for the installation of the
feederline.  Continuation of the excavation of the trenching and the shoring of the trench.

3. Friday 10/03:

Benning Road:

Placement of the 25mm free drain base course at the south east corner of 20th Street, the
south east corner of 21st Street, the south west corner of 23rd Street, and the south west
corner of 24th Street.  Placement of the 1st lift of 19mm Superpave Asphalt at the south west
corners of 23rd Street and 24th Street.  Placement of concrete for the floor of manhole #14,
the installation of the 18” PCC pipe between man hole #14 and man hole #13 and the
installation of the 18” PCC pipe between man hole #14 and man hole #10A on the south
side at 18th Street.  Installation of the 12” ductile Iron pipe on the south side between 19th

Street and 20th Street.  Relocation of the light pole to a temporary base on the south side at
18th Street.  Excavation work for and the installation of the 12” Ductile iron Pipe with bends in
the median at the 1500 Block.  Backfill and the placement of the temporary Asphalt over the
backfilled trench in the median at the 1500 Block.

H Street/ 15th Street/ 1500 Block:

Flush out all new installed pipe of the watermain “A” and watermain “H”.

Bladensburg Rd/ Maryland Ave/ 15th Street:

Installation of the maintenance of traffic elements.  Placement of the stop bars.

PEPCO work:

Installation of additional 50’ of 10 way 5” Fiberglass ductbank for the PEPCO Feederline.
Excavation of the trench line for the installation of the feederline.  Work also completed on
the encasement of the installed ductbank.  Continuation of the excavation of the trenching
and the shoring of the trench.

4. Saturday 10/04:

No work completed.
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5. Sunday 10/05:

No work completed.

6. Monday 10/06:

Benning Road:

Continuation of the construction of manhole #13 on the south side and east of 18th Street.
Prepare formwork, installation of the rebar and the placement of the concrete for the base of
Man hole #14 on the south side at the 18th Street intersection.  Continuation of the
construction of manhole #14 on the south side and east of 18th Street.  Excavation of
Roadway at the south west corner of 20th Street.  Excavation for and the installation of the
12” ductile iron pipe on the south side between 18th Street and 19th Street.  Excavation for
and the installation of the 12” ductile iron pipe in the 1500 block median.  Borrow trench
backfill work on watermain “A”.

H Street and 15th Street:

Flushing of the piping of watermain “A” and watermain “H”.

PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench.  Encasement of the 10 way 5” fiberglass feederline.

7. Tuesday 10/07:

Benning Road:

Completion of the construction for man hole #13 on the south side east of 18th Street;
Setting of brick, frame and cover.  Preparation of formwork and installation of rebar for
manhole #10.  Installation of the 18” PCC Pipe between manhole #9 and #10 on the south
side at 18th Street.  Installation of the track drain #16 on the south side at 20th Street.
Installation of the 6” underdrain pipe on the south side at 20th Street.  Excavation of trenches
for L#33, L#35 and L#37 on the south side between 19th Street and 20th Street.  Excavation
for and the installation of the 12” DUCTILE Iron pipe and the placement of the borrow trench
backfill at watermain “A” in the median of the 1500 Block.  Placement of the temporary
asphalt to slope the roadway at the manholes on the south side at the 1600 Block.

Bladensburg Rd/ Morse Street @ Intersection:

Excavation work for the installation of Watermain “D”.

H Street and 15th Street:

Flushing of the piping of watermain “A” and watermain “H”.
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PEPCO work:

Installation of additional 235’ of 10 way 5” Fiberglass ductbank for the PEPCO Feederline.
Excavation of the trench line for the installation of the feederline.  Work also completed on
the encasement of the installed ductbank.  Continuation of the excavation of the trenching
and the shoring of the trench.

8. Wednesday 10/08:

Benning Road:

Placement of the concrete for the cast in place walls of the top for man hole #10 at the
intersection of 18th Street.  Placement of concrete for the encasement of pipe connecting
manhole #10 at the intersection of 18th Street.  Placement of concrete for the cast in place
top at the track drain #16 at the intersection of 20th Street.  Installation of the PCCP on the
south side between 17th Street and 18th Street from manhole #9 to manhole #10.  Installation
of the 12” ductile iron pipe on the south side between 18th Street and 19th Street.  Backfill of
Manhole #13 and Manhole #14 at the intersection of 18th Street.  Placement of temporary
asphalt in the median of the 1500 Block.

H Street and 15th Street:

Water samples from the newly installed watermain taken by WASA for the testing of water
quality and pollutants.

Bladensburg Rd/ Morse Street @ Intersection:

Excavation work for the installation of Watermain “D”.

Bladensburg Rd/ H Street:

Repair work performed on the erosion/ sediment controls.  General cleanup of the site
performed.
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Utilities Reconstruction Update
10-8-08

PEPCO:

Distribution Line Duct Bank Construction:

Manholes Completed: 20 Total Manholes: 20 %Complete: 100%
12 Way Length Complete: 7031’ Total Length: 7764’ %Complete: 90.56%
14 Way Length Complete: 1619’ Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34’ Total Length: 34’ %Complete: 100%

Note:  Over 45 days behind schedule.  Schedule overrun is impacting critical
intersection completion at 19th Street.

· 180 feet additional 12 Way has been reported to be complete this week.

· Work on the Starburst Area distribution line construction, between 14th Street
and 16th Street, has yet to be started.  Percent complete for this work is 0%.
The projected start date is February 2009 and the completion is projected to be
in November 2009.  The design development for this work is to be completed
between September 2008 and January 2009.  Condensation of the design
phase schedule is recommended due to the fact that this delayed start of work
will continue to impact the production of the Capitol Paving work for the project.
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PEPCO Feeder Line Replacement:

4000’ total feeder 1600 feet complete 40.0% complete
6 Manholes total 2 completed 33.3% complete

Work has started on 9/11/08.  Initial saw cutting of the roadway was completed on
9/10/08.  Expected duration is 180 days.
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Feeder Line

Percent Complete
Work Remaining

· 460 feet of feeder line was installed within this weekly report period

The delay in the start of this work has impacted the production of Capitol Paving work.
Production from Capital Paving has been reduced by 66% on a weekly basis.
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Washington Gas:

No progress by Washington Gas made during this report period.  The schedule for the
Resident Service Connections and High Pressure gas line installation is on track.

Graph:  Percent of Work Completed
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Northside:

Completed Connections: 43 Total Connections 43 %Complete: 100%
Gas Main install complete: 1290’ Total Length 1290’ %Complete: 100%

Work completed this week: 11 Connections completed
400’ of Gas Main installed

Southside:

Completed Connections: 23 Total Connections 44 %Complete: 52%
Gas Main install complete: 1870’ Total Length 3325’ %Complete: 56.2%

Project Totals:

Completed Connections: 66 Total Connections 87 %Complete: 75.9%
Gas Main install complete: 3160’ Total Length 4615’ %Complete: 68.5%

Clear Channel:

Four bus stops requiring electrical connections have been completed.

An additional bus stop shelter was installed at 19th Street.  Electrical connections for this shelter are
pending.



Benning Rd Reconstruction
Project Field Office
1322A H Street NE
Washington, DC 20002
(o) 202.388.3081  (f) 202.388.3083

11

Attachment A:
RECONSTRUCTION OF BENNING ROAD N.E.

TWO WEEK LOOK AHEAD SCHEDULE
STARTING 10-6-08 TO 10-20-08

Bladensburg Rd. & Morse St

· 106-08 Continue Watermain D & I (10 days)

15th & Benning S/S

· 10-6-08 Continue with Watermain A (10 days)

20th & Benning Rd. S/S

· 10-6-08 Continue with Watermain A (10days)
· 10-6-08 Continue installation of underdrain system (3 days)

18th & Benning Rd. S/S

· 10-6-08 Begin construction of MH13 (4 days)
· 10-6-08 Continue to lay pipe between MH10 & MH7 (10 days)
· 10-7-08 Build CB11A (2 days)
· 10-8-08 Build CB14 (2 days)
· 10-8-08 Build MH9 (4 days)

21st & Benning Rd. SWC

· 10-6-08 Begin roadway excavation (4 days)
· 10-7-08 Install track drain pipe (2 days)

\
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Nationwide Electrical Work

· 10-6-08 Begin laying conduit for streetlights between 20th & 17th St. (10
days)

Maintenance of Traffic Work

· 10-8-08 Install Phase 1 rev 2 MOT (1 day)
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Attachment B: Progress Photos of Work Performed this Week

Installation of the 12” ductile iron pipe on the south side between 18th Street and 19th Street.

Placement of the first lift of the 19mm Superpave Asphalt on the south side from 20th Street to 21st Street.
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Placement of the 2nd lift of the 19mm Superpave Asphalt on the south side of Benning.
Completed Cobblestone sidewalk, granite curb and brick gutter.

Placement of the second lift of the 19mm Superpave Asphalt at 20th Street.
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Excavation of the curb lane on the south side from 17th Street to 19th Street.

Construction of Manhole #14 brickwork on the south side and east of 18th Street.
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